
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

12:17 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 248 Date: 20-Dec-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 833

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 58

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working At Pier W2 with respect to some of the following submittals
•ABF-SUB-002171R01, "PWS Restraint System at Pier W2".
• ABF-SUB-002283R00, "Cable Erection Plan-Secondary PWS Hauling System".
•ABF-SUB-002019R02, "West End Tramway".
•ABF-SUB-002416R00, "West Floating Arms".
•ABF-SUB-002506R00, "Cable Erection Plan-W2 Transfer Arms".
•ABF-SUB-002393R00, "Pier W2 Access Platform".
•ABF-SUB-002447R01, "Erection Plan (Cable)-Main Cable Strand (PWS) Erection plan".
•ABF-SUB-002312R00, "Cable Erection Plan-Primary PWS Hauling System".

ACTIVITIES:

1. Some of the Macalloy rod bearing plates of the Hinges -K of the W-Line and E-line were not painted,
especially the ones located at the top. ABF crews repositioned the scaffolding at the hinges -K at both the
W and E-line and the painter completed the painting of the entire Macalloy rod bearing plates of the
Hinges -K of both W and E lines.
2. The painters completed painting of the bracing system of the frames of the Secondary Hauling System
located at the North Deviation Saddle.
3. ABF crews started inserting the timber blocks between the divider plates of the deviation saddles and
the jacking saddle in order to have the divider plates attached to the saddle. The space for the first strand
is left unblocked as shown in the pictures.
4. The ABF crews set up the hydraulic jacks for the jacking saddle as shown in the pictures.
5. ABF is planning to haul the first PWS tomorrow at 7:00 AM.
6. The selected attached pictures show the detail of the performed activities.

ABF crew involved in pier W2 activity:
-Jerry Kubala
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Joseph Stone
-Jim Benninghove
-Mike Draper
-Tony Miranda
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- Bill Alger (Crane Op.)
-Scott Ross (Crane Op.)

- Painting:
-Victor Ruiz
-Edilberto Leon
-Javier Alcala
-Francisco Serrano

Equipments:
-Crane Grove(890E RT)-(ABF002321)
-Crane Terex RT 160(ABF002154)
-Manlift Genie S-125

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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